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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.779.6 I'N ALAVEDA COUNTY IN CAKLAND AT VWATKI N & BORTOLI SSI DAVI D BARTEL $584, 918 06/17/03 59%
04- 1R0424 VARl QUS LOCATI ONS | NC. FOSTERAND KROGER LANDSCAPE1545 W LLOW ST $511, 877 06/27/03 87%
HI GHWAY PLANTI NG RESTORATI ON MAI NTENANCE | NC. A JO NT OAKLAND, CA 94607 $3,471 01/09/07 0
VENTURE (510) 286- 1321
77 LARKSPUR ST
HA25 WPCP
SAN RAFAEL, CA 94901
04-ALA-13-5.0/5.6 I'N ALAVEDA COUNTY I'N CAKLAND FROM 0. 4 AMLAND BARTEL, DAVID $427,888 05/13/02 0%
04- 443404 KM SOUTH TO 0.3 KM NORTH OF REDWOOD 3168 KNI GHTS BRI DGE ROAD $366, 807 05/ 28/ 02 0%
ROAD OVERCROSSI NG $1,620 04/ 05/ 06 0
H GHWAY PLANTI NG RESTORATI ON SAN JOSE CA, 95132 (510) 286- 1321
PLANT EST
HA25 SATI S
04-ALA-13-6.4/9.6 N ALAVEDA AND CONTRA COSTA COUNTIES R & L BROSAMER TNC KAMRAN ABOLFAZLI AN $9, 450,867 07/15/04 100%
04- 270704 AT VARI OUS LOCATI ONS P O BOX 238 21030 REDWOOD ROAD $9, 274,396 07/ 28/ 04 96%
ACST- 000C- ( 265) UPGRADE METAL BEAM BARRI ER CASTRO VALLEY CA 94545 $25,880 08/30/05 0
PHG- 000C- ( 265) ALAMD CA 94507 (510) 385- 6881
OVER RUN
HA27 WPCP
04-ALA-13-8.2/8.9 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES & SONS TNC CHEE COOPER $653,280 10/ 19704 73%
04- 247504 MORAGA AVENUE UNDERCRCSSI NG TO 1155 3RD STREET SUI TE 120 1545 W LLOW STREET $331,929 10/ 27/ 04 510
ACST- P013- (022) BROADWAY TERRACE UNDERCROSSI NG QAKLAND CA 94607 $129,800 09/ 12/ 05 0
PH- P013- (022) RESURFACE ASPHALT CONCRETE QAKLAND CA 94607 (510) 286-1123
HB1 WPCP
04-ALA-24-1.8/6.2 N ALAVEDA COUNTY TN OAKLAND FROM O C JONES AND SONS TNC MO N SHAI KH $3,603,215 05/10/05 0%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1520 FOURTH STREET 21030 REDWOOD ROAD $0 05/ 26/ 05 0%
ACNH P024- (028) EAST OF THE ROUTE 24 AND 13 CASTRO VALLEY CA 94546 $0 01/09/06 0
I NTERSECTI ON BERKELEY CA 94710 (510) 881- 4025
REHABI LI TATE PAVENENT
HA22 WPCP
04-ALA-80-7.178 I'N ALAVEDA COUNTY I N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 76%
04- 181634 VARl OUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $748,850 10/ 07/ 02 929
ACl M X001- (485) REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $7,860 07/18/06 0

HE14 SWPPP

RI O LI NDA CA 95673

(510) 231- 7170
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04-ALA-92-2.6/6.3 I'N ALAVEDA COUNTY | N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 64%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $648,996 01/22/03 87%
BRIDGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
04-ALA-123-75.2 N ALAVEDA COUNTY | N EMERYVI LLE, GHI'LOTTI CONSTRUCTI ON' COVPANY FAROKH MONEMZADEH $7,931,190 10/06/04 47%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUI TE E 3401 REGATTA BLVD $5, 295, 896 10/ 13/ 04 65%
ACST- P123- (002) 35TH STREET TO CONTRA COSTA COUNTY RI CHVOND, CA 94804 $756, 010 03/ 31/ 05 0
P- P123- (002) LI NE SAN RAFAEL CA. 94901 (510) 231- 7170
REHABI LI TATE ROADWAY
HA22 WPCP
04- ALA-580- 45. 8/46. 9 N ALAVEDA COUNTY TN OAKLAND FROM 0. 3R G W CONSTRUCTI ON TNC KAVRAN ABOLFAZLI AN $7,819,516 07/01/05 5%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $68, 098 07/ 20/ 05 1%
ER- 1597- ( 004) DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $68, 098 10/ 25/ 06 °
CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385- 6881
HB4N SWPPP
04-ALA-580-47.8/47.9 N ALAVEDA AND CONTRA COSTA COUNTIES FORSTER & KROEGER LANDSCAPE ~ JI M HANSON $289, 600 09/18/01 90%
04- 181794 I N ALBANY AND RI CHMOND FROM EL 15 LI BRARY PLACE 1545 W LLOW ST $263, 245 10/ 02/ 01 91%
CERRI TO OVERHEAD TO CENTRAL AVENUE OAKLAND, CA 94609 $5,300 01/24/06 0
ESTABLI SH EXI STI NG PLANTI NG SAN ANSELMO, CA 94960 (510) 286- 1275
HE14
04- ALA-880- 15. 4/17. 9 I'N ALAVEDA COUNTY IN HAYWARD AT AMLAND MO N SHAI KH $1,093,613 09/05/02 41%
04- 243004 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $972, 862 09/ 24/ 02 86%
ACl M 880 - (050) PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $9,520 01/03/07 0
SAN JOASE CA 95132 (510) 780- 1545
HA25 SWPPP
04- ALA-880-32. 7/ 34 I'N ALAVEDA COUNTY TN QAKLAND ON DESU VG GATRS CONSCTRUCTI N JOLI E SCHNEI DER $11,674,193 06/28/02 95%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO P.O BOX 7227 OAKLAND, CA 1545 W LLOW AVE. $11, 135,448 07/12/02 96%
ACl M 880 - (049) 32ND STREET 94601 QAKLAND, CA 94607 $20, 668 10/ 29/ 08 0

HA23 SWPPP

ROADWAY | MPROVEMENTS AND PLANTI NG

(510) 774- 4396
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04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AMLAND KEN KENNEDY $402,691 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1545 W LLOW STREET $357,696 02/ 05/04 0%
ER- 1539- (004) M TI GATI ON PLANTI NG QCAKLAND CA 94607 $1,015 04/10/08 0
SAN JOSE, CA. 95132 (510) 385- 6887
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $59, 647,791 12/17/04 11%
04-2332W4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $8, 285,080 12/21/04 149%
ACNH- 880 - (055) LOCATI ONS FREMONT CA 94539 $898,906 08/ 01/08 0
|-880 - (055) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413- 5931
HE13 SWPPP
HA22
04-CC-4-8.4/8.7 I'N CONTRA COSTA COUNTY | N MARTI NEZ WATKI NS & BORTOLUSSI JOHN HOLLI S $681, 123 05/31/02 0%
04- 263604 FROM 0.3 KM WEST OF ALHAMBRA AVENUE 77 LARKSPUR STREET 1910 OLYMPI C BLVD $597, 124 06/ 13/ 02 0%
NH P004- (121) UNDERCRCSSI NG TO ALHAMBRA VAY SUl TE 160 $2,970 06/07/06 0
UNDERCROSSI NG SAN RAFAEL, CA 94901- 4886 WALNUT CREEK, CA 94596-
H GHWAY PLANTI NG AND | RRI GATI ON 5023 PLANT EST
HA25 (925) 942- 6014 SATI S
04-CC-4-22.2/23.8 I' N CONTRA COSTA COUNTY IN PITTSBURG R & L BROSAMER ALFONSO GONZALEZ $31,909, 005 11/14/03 62%
04- 229014 FROM 1.7 KM WEST COF RAI LROAD AVENUE 184 E LELAND ROAD, STE B 2067 RAI LROAD AVENUE $25, 541,959 11/24/03 80%
ACNH- PO04- (124) OVERCRGSSI NG TO 0.3 KM VST OF Pl TTSBURGH, CA 94565 $1, 086,286 05/ 06/ 06 0
LOVERI DGE ROAD OVERCROSSI NG PI TTSBURGH, CA 94565 (510) 286- 5081
W DEN EXI STI NG FREEVWAY
HB4C SWPPP
04-CC-4-25.8/31 I N CONTRA COSTA COUNTY I N ANTI OCH MCK SERVICES INC P O BOX 5697ASGHAR REZAEI $4,100,283 11/10/04 61%
04-0C7104 FROM SOVERSVI LLE ROAD UNDERCROSSI NG CONCORD, CA 94524 1910 OLYMPI C BLVD $2,811,004 11/19/04 68%
ACNH- P004- (127) TO 0. 01 KM WEST OF OAKLEY ROAD SUI TE 151 $500, 108 11/18/05 0
OVERCROSSI NG WALNUT CREEK, CA 94596
RESURFACE ASPHALT CONCRETE (925) 942- 6088
HA22 WPCP (925) 692- 2115
04-CC-4-/9.2 I'N CONTRA COSTA COUNTY I N AND NEAR MCK SERVI CES | NC HATEF | AM R $339,320 05/16/05 100%
04- 2R8504 HERCULES AND MARTI NEZ FROM SAN PABLO 865 HOAE ROAD, SUI TE B 4585 PACHECO BLVD, $347,071 06/ 02/ 05 98%
AVENUE TO PI NE STREET OVERCORSSI NG SU TE 100- A $10, 026 08/22/05 0
RESURFACE ASPHALT CONCRETE MARTI NEZ, CA 94553 MARTI NZ, CA 94553

(925) 957- 2595
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04-CC-80-3.4/3.8 N CONTRA COSTA COUNTY IN RICHVOND  VALENTI NE CORPORATI ON 111 FAROKH MONEMZADEH $2,217,369 10/27/03 99%
04- 158004 FROM SOLANO AVENUE OVERCROSSI NG TO  PELI CAN WAY SAN RAFAEL, CA 3401 REGATTA BLVD $2,190, 476 11/13/03 98%
ACI M 080 - (106) MCBRYDE AVENUE OVERCROSSI NG 94901 RI CHVOND, CA 944804 $47,150 09/ 16/ 05 0
SLI DE REPAIR (510) 231- 7170
HA23 SWPPP
(415) 453- 3732
04-CC-80-13.7/14. 1 I'N CONTRA COSTA AND SOLANO COUNTIES  CALI FORNI A ENG NEERI NG HUYNH, PHI L $29,000, 315 04/04/05 14%
04- 013094 I'N CROCKETT AND VALLEJO FROM CONTRACTORS | NC 4585 PACHECO BLVD $3, 045,084 04/ 20/ 05 119%
CUMM NGS SKYWAY OVERCROSSI NG TO 20 HAPPY VALLEY ROAD SUl TE 100- A $2, 351,164 09/ 17/ 07 0
CARQUI NEZ TOLL PLAZA MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES PLEASANTON CA 94566 (925) 957- 2578
HE2 SWPPP
04-CC-123-72.2 N CONTRA COSTA COUNTY TN EL CERRI TOBAY CI TIES PAVI NG & GRADI NG $1, 659,303 11/17/04 44%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY P O BOX 6227 $513, 034 12/ 06/ 04 30%
ACST- P123- (003) LINE TO THE ROUTE 80 AND 123 $294, 739 03/ 10/ 06 0
P- P123- (003) SEPARATI ON CONCORD CA 94524 (510) 286- 1161
ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-580-6.1/7.8 I'N CONTRA COSTA AND MARI N COUNTI ES | N TUTOR- SALI BA/ KOCH TI DEWATER | NYANG USEN $740,176,021 10/06/00  100%
04- 0438W4 AND NEAR RI CHMOND AND SAN RAFAEL ON 999 VESTERN DRI VE 995 WESTERN DRI VE $735, 847,096 10/ 13/ 00 999%
ACl M 580 -(041) THE SAN RAFAEL- RI CHMOND BRI DGE Rl CHVOND, CA 94801 $3, 348,919 09/ 15/ 05 0
SEI SM C RETROFI T - PHASE 3 RI CHVMOND, CA 94801- 3756 (510) 231- 7828
OVER RUN
HA21 SWPPP
HA4S3
HA4S3
04-CC-680-15. 6/24. 3 I'N CONTRA COSTA COUNTY | N WALNUT RGW CONSTRUCTI ON [ NC. C. BOUZAR | A $37,504,936 02/21/03 0%
04-2285U4 CREEK, CONCORD, PLEASANT Hi LL AND 550 GREENVI LLE ROAD BAGHERLI $36, 334,495 03/ 03/ 03 0%
ACNH- 680 - (059) MARTI NEZ FROM NORTH MAI N STREET 1910 OLYMPI C BLVD. $26,514 08/29/ 05 0
| -680 -(059) OVERHEAD TO MARI NA VI STA BOULE LI VERVORE, CA. 94551-2935 SUl TE 151 08/ 30/ 05
W DEN EXI STI NG HI GHWAY FOR HOV WALNUT CREEK, CA. 94596- PLANT EST
HBS SWPPP 5023 SATI S
HA22 (925) 942- 6057
04-CC-680-23.9/24. 9 N CONTRA COSTA COUNTY TN AND NEAR  FCI CONSTRUCTCRS, [ NC W LLI AM B SHEDD $50, 429, 483 08/12/ 02 91%
04- 006054 MARTI NEZ FROM 0.5 KM SOUTH OF MOCOCO 2100 GOODYEAR ROAD 4585 PACHECO BLVD. , $46, 687,277 08/ 23/ 02 92%
ACl M 680 - (054) OVERHEAD TO BENI Cl A MARTI NEZ BRI DGE SUI TE 200 $1, 418,301 12/31/05 0

HE2 SWPPP

AND OVERHEAD
RECONSTRUCT EXI STI NG FREEWAY

BENICI A, CA 94510

MARTI NEZ, CA 94553
(925) 957- 2050
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04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $21,504, 457 04/05/02 100%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $16, 967, 454 04/ 16/ 02 78%
AClI M+ 680 - (054) MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $232,282 12/31/06 0
TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957- 2154
HE2 SWPPP
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $671, 486,985 10/ 25/01 69%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD $524, 095, 655 10/31/01 799%
ACI M 680 - (054) MARTI NEZ BRI DGE SUI TE 200 $19, 576,129 06/ 04/ 07 0
CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(925) 957- 2006
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $6, 905,287 10/23/03 86%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $4,403,680 11/04/03 64%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $405, 105 10/ 06/ 05 °
BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546
HE11l SWPPP (510) 881- 7425
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 662,192 08/29/02 0%
ACNH- Q101- (017) REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/26/ 06 0
SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257- 3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT H SLOP $398,680 06/07/05 57%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $13,575 06/20/05 30
UPGRADE REST AREA BLVD $12,225 09/28/05 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257- 3643
HB71 WPCP
04- MRN-101-8.3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $8, 028,450 01/29/04 95%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1 NC. 756 WEST FRANCI SCO $5,501,564 02/17/04 66%
ACNH QLO1- (057) NORTH OF TAMALPAI S DRI VE OVERCROSSI NGONE HARBOR CENTER, STE. 350  BLVD $531, 394 09/ 06/ 05 0

HB5 SWPPP

TO 0.1 KM SOUTH OF RQU

CONSTRUCT HOV LANES SU SAN CI TY, CA 94585

SAN RAFAEL, CA 94901
(415) 257- 3647
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04- MRN- 101-12. 8/ 18. 6 I'N MARIN COUNTY I N SAN RAFAEL AND CHI LOTTI BROTHERS | NC. SCOIT HI SLOP $272,888 05/17/05 100%
04- 2R9804 NOVATO FROM 0.3 KM NORTH OF NORTH SAN525 JACOBY ST. 756 WEST FRANCI SCO $279, 740 06/ 02/ 05 100%
PEDRO ROAD UNDERCROSSI NG TO 0.5 KM BLVD. $0 07/19/05 0
SOUTH OF RCQUTE 101 AND SAN RAFAEL, CA 94901 SAN RAFAEL, CA 94901 08/ 08/ 05
RESURFACE ASPHALT CONCRETE (415) 257- 3543 COVPLETED
HML WPCP
04- MRN- 101-13.2/22. 3 I'N MARI N COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTORS RUSSELL, STEVE $393,585 04/29/04 100%
04- 443534 BRI DGE DECKS AND JO NT SEALS WEST COAST | NC 756 FRANCI SCO BLVD $312,110 05/06/04 100%
3701 MALLARD DRI VE VEST $0 07/13/05 0
SAN RAFAEL CA 94901 08/ 11/ 05
BENICIA CA 94510 (415) 257- 4845 COVPLETED
HA21 WPCP
04- NAP-29-4.4/5. 2 I'N NAPA COUNTY I N NAPA FROM 0.5 KM O C JONES, INC ELI AS MOUSA $2,320,654 06/24/04 100%
04- 0A0504 SOUTH TO 0.7 KM NORTH OF THE 12 AND 285 M NI DRI VE P.O BOX 4282 $2,422,989 07/09/04 0
ACST- P029- ( 095) 29 | NTERSECTI ON NAPA, CA 94558 $0 06/21/05 °
P- P029- (095) W DEN EXI STI NG HI GHWAY VALLEJO, CA 94589 (707) 265-1920 07/ 29/ 05
OVER RUN
HB4N SWPPP
04- NAP-29-6.9/0 I'N NAPA COUNTY AT GECRGE BUTLER AVERI CAN CI VI L CONSTRUCTORS SHANE MAHONEY $1, 137,700 06/02/05 58%
04- 2R9004 BRI DGE OVERHEAD WEST COAST | NC P O BOX 4282 $1, 036,170 06/17/05 91%
RESURFACE ASPHALT CONCRETE 3701 MALLARD DRI VE NAPA CA 94558 $1, 035, 445 09/ 14/ 05 0
(707) 428- 2012
BENI CI A CA 94510
HVBH SwWePP
04- NAP-29-/3.6 I'N NAPA COUNTY | N NAPA FROM 1.1 KM GHI LOTTI CONSTRUCTI ON CO., | NCELI AS MOUSSA $1,394,299 06/23/04 99%
04- 1R8324 SOUTH OF AMERI CAN CANYON ROAD TO 600 SO NAPA JUNCTI ON RD P. O. BOX $1,378,271 07/06/04 100%
SOQUTH KELLY ROAD NAPA, CA 94558 $0 09/23/05 °
SURFACE EXI STI NG ROADVWAY AMERI CAN CANYON, CA 94503 (707) 264- 1920
HMVL WPCP
04- NAP-121-5.0/5.7 I'N NAPA COUNTY I N NAPA CITY FROM 0.9 C. C. MYERS, |NC KI SHI YAMA, DARI N $29,981,905 02/13/03 76%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P. O BOX 4282 $23,177,856 02/25/03 779%
ACST- P121- (020) 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $1,918,875 05/08/07 0
P- P121- (020) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252- 5858

ACBR- P121- (020)
HA21 SWPPP
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04-SCL-9-.7/.8 I'N SANTA CLARA COUNTY NEAR SARATOGA CONDON- JOHNSON & ASSOCI ATES  CHARLES KOOS $874, 458 05/ 25/ 05 33%
04- 278204 AT 1.3 KM EAST OF ROUTE 35 AND 9 P. O. BOX 12368 1007 KNOX AVENUE $157, 839 06/ 10/ 05 18%
ACST- S009- ( 015) | NTERSECTI ON SAN JOSE CA 95122 $157,839 12/19/05 0
PHG- S009- ( 015) WDEN H GHWAY OAKLAND CA 94604 (408) 254- 5848
HB1 WPCP
04-SCL-17-.6/.9 I'N SANTA CLARA COUNTY IN LOS GATCS AT PAVEX DI VISION OF GRANI TE CHARLES KOOS $259,120 05/31/05  100%
04- 2R9604 VARl QUS LOCATI ONS ROCK 1007 KNOX AVENUE $263,216 06/14/05 00
RESURFACE ASPHALT CONCRETE 330 BLOVQUI ST STREET SAN JOSE CA 95122 $0 08/16/05 0
(408) 254- 5848 08/ 18/ 05
REDWOOD CI TY CA 94063 COVPLETED
HML WPCP
04-SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI I NC NI M PATEL $86, 180 09/ 29/ 04 3%
04- 1S73M4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $38, 741 10/ 19/ 04 45%
OVERCRGSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,702 12/24/07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254- 5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-87-6.5/8.9 I'N SANTA CLARA COUNTY I N SAN JCSE VWATKI N & BORTOLUSSI, INC. PANDYA, NI LESH $811,840 12/08/00 0%
04- 4874V4 FROM COLEMAN AVENUE TO 0.2 KM NORTH 77 LARKSPUR STREET 650 | RENE STREET $754, 439 12/ 27/ 00 0%
ACNH- S087- (017) OF Al RPORT PARKWAY SAN JOSE, CA 95110 $5,220 01/30/06 0
PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA 94901- 4886 (408) 277-1363
PLANT EST
HE14 SWPPP SATI S
04-SCL-87-75.1 I'N SANTA CLARA COUNTY IN SAN JOSE RGW CONSTRUCTI ON T NC SAMUEL WANG $40, 320,321 12/08/04 35%
04- 4396U4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $9, 245, 644 12/ 17/ 04 23%
ACNH- S087- (027) OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2,530,780 05/03/06 0
VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277- 1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04-SCL-101-39. 3/41 I'N SANTA CLARA COUNTY IN SAN JCSE GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM  SI AVOSH $9,794,350 10/10/03 0%
04- 487604 FROM BROKAW ROAD UNDERCROSSI NG TO 0. 5 330 BLOMQUI ST STREET 650 | RENE STREET $9, 862, 731 10/ 22/ 03 0%
ACNH- QL01- ( 044) KM NORTH OF DE LA CRUZ BOULEVARD SAN JOSE, CA. 95110 $15, 840 05/ 05/ 06 0
OVERCROSSI NG REDWOOD CI TY CA. 94063 (408) 277- 1405
CONSTRUCT AUXI LLI ARY LANE PLANT EST
HB4C SWPPP SATI S
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04- SCL- 101- 44. 6/ 45 I'N SANTA CLARA COUNTY I N SUNNYVALE  AMLAND ORDOUBADI, SHAWN $445,836 05/15/02 0%
04- 299604 FROM 0.2 KM SOUTH OF FAI R QAKS AVENUE 3168 KNI GHTS BRI DGE RD $412,106 05/ 28/ 02 0%
OVERCRGOSSI NG TO 0.4 KM NORTH OF FAIR $1,960 03/10/06 0
QAKS AVENUE OVERCRCS SAN JOSE CA 95132 (650) 210- 2006
H GHWAY PLANTI NG RESTORATI ON (408) 929- 3949 PLANT EST
HA25 SATI S
04-SCL-101-45.5/45.9 N SANTA CLARA COUNTY TN SUNNYVALE  AMLAND SAI DI AN, JACOB $570, 262 05/ 04701 98%
04- 284904 FROM 0.3 KM SOUTH OF MATHI LDA AVENUE 3168 KNI GHTS BRI DGE ROAD 465-B FAI RCHI LD $491, 012 05/21/01 89%
OVERCROSSI NG TO 0. 3 KM NORTH OF DRI VE, SU TE 206 $0 08/12/05 0
MATHI LDA AVENUE OVERCROSSI SAN JOSE, CA 95132 MOUNTAI N VI EW CA 94043
PLANTI NG AND | RRI GATI ON (650) 210- 2018
HA25
04-SCL-101-717.6 N SANTA CLARA COUNTY TN AND NEAR PAVEX CONSTRUCTI ON BERTHA ROVAN $12, 957,342 06/29/ 04 84%
04- 0C7504 G LROY AND MORGAN HI LL FROM SAN 411 W.AKER STREET 1007 KNOX AVENUE $11,787,817 07/19/04 90%
ACNH QL01- ( 060) BENI TO COUNTY LINE TO 0.3 KM SOQUTH OF SAN JOSE 95122 $0 08/ 08/ 05 °
COCHRANE ROAD OVERCROSSI NG WATSONVI LLE, CA 95076 (408) 254- 5840
RESURFACE EXI STI NG HI GHWAY
HA22 SWPPP
04-SCL-130-3.1/6 N SANTA CLARA COUNTY IN SAN JOSE ON CF ARCHI BALD PAVING I NC SHAWN ORDOUBADI $463,930 05/17/05 100%
04- 2R9504 ROUTE 130 FROM 0.15 KM EAST OF KIRK P. Q. BOX 37 1007 KNOX AVENUE $440,871 05/ 31/ 05 100%
AVENUE TO 0.1 KM WEST OF CLAYTON ROAD SAN JOSE CA 95122 $0 08/ 04/ 05 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY CA 94064 (408) 210- 8219 08/ 08/ 05
COVPLETED
WPCP
04-SCL-280-2.3/2.8 N SANTA CLARA COUNTY IN SAN JOSE AT J S BRAR COVPANY ROVAN, BERTHA $1,785,391 08/15/02 68%
04- 244604 VARl QUS LOCATI ONS 7202 E BULLARD AVE 1007 KNOX AVENUE $1, 434,370 09/11/02 80%
ACNH- S087- (022) REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $28,062 11/30/06 0
ACl M 280 - (105) CLOVI S CA 93611 (408) 254- 5840
(559) 299- 1033
HA25
04-SCL-280-2.8/4.4 N SANTA CLARA COUNTY I N SAN JOSE VWATKI N & BORTOLUSSI TNC PATEL, N'M $1, 714,241 06/11/02 0%
04- 237604 FROM Bl RD AVENUE OVERCROSSI NG TO 0.7 77 LARKSPUR STREET 1007 KNOX AVENUE $1,598, 191 06/ 24/ 02 0%
ACl M 280 -(101) KM NORTH OF MERI DI AN ROAD UNDERPASS SAN JOSE CA 95122 $9,685 12/28/05 0
H GHVAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 (408) 254- 5705
PLANT EST
HA25 SATI S
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04-SCL-280-/2.7 N SANTA CLARA COUNTY I N SAN JCSE PAVEX CONSTRUCTION DIVISION NI M PATEL $2, 635,697 11/23/04 71%
04- 0C7704 FROM ROUTE 280, 680 AND 101 330 BLOMQUI ST STREET 1007 KNOX AVENUE $1, 986,410 12/ 08/ 04 .
AClI M 280 -(109) SEPARATI ON TO 0.3 KM SOUTH OF BI RD SAN JOSE CA 95122 $1,162,901 12/30/05 0

AVENUE OVERCROSSI NG REDWOOD CI TY CA 94063 (408) 254- 5705

RESURFACE ASPHALT CONCRETE
HA22 WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,903,342 09/09/04 16%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $494,918 09/ 20/ 04 26%
AClI M 880 - (056) H GHWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $140,952 01/ 16/ 09 0

SAN JOSE CA 95132 (408) 254- 5705

HA25 SWPPP
04- SCL-880-6.0/7.7 I'N SANTA CLARA COUNTY I N SAN JOSE AND AM_LAND CHARLES KOSS $259,967 08/21/01 78%
04- 122914 M LPI TAS FROM 1.5 KM SQUTH OF 3188 KNI GHT BRI DGE RD 565-B FAIRCH LD DR # $237,869 09/06/01 91%

MONTAGUE EXPRESSVWAY OVERCROSSI NG TO 206 $1, 400 05/17/06 0

1.2 KM NORTH OF MONTAGUE E SAN JOAS, CA 95132 MOUNTAI N VI EW, CA 94043

H GHVWAY PLANTI NG REPLACEMENT (650) 210- 2019 SUSPENDED
HE13
04- SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG AND GRADI NG SULEI MAN, MOHAMAD $31, 446,174 07/17/01 0%
04- 285524 I'N M LPI TAS AND FREMONT FROM 1.6 KM | NC. P. O BOX 1306 $31, 428,598 07/26/01 0%
ACNH- 880 - (047) SOUTH TO 0.7 KM NORTH OF THE COUNTY P.O BOX 6227 FREMONT, CA 94538- 1306 $765 04/ 20/ 07 °
| -880 -(047) LI NE (510) 249- 1560

BRI DGE W DENI NG AND RECONSTRUCTI ON CONCORD, CA 94524 PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.6/5 IN THE CI TY AND COUNTY OF SAN R AND L BROSAMER | NC WASHI NGTON, MARCUS $17,285,570 10/03/03 96%
04- 248214 FRANCI SCO FROM 0.1 KM SOQUTH OF P O BOX 238 280 BEALE STREET $16, 537,582 10/15/03 95%
ER- 1599- (004) HARRI ET STREET TO FOURTH STREET SAN FRANCI SCO CA 94105 $334,514 08/31/05 0

HA23 WPCP

04-SF-80-4.9/5.9 N THE CITY AND COUNTY OF SAN TUTO- SALT BA CORPORATI ON DEANNA VI LCHECK $195, 155, 616 06/ 06/ 03 44%

04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $105, 499, 786 06/ 16/ 03 4%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $3, 133,926 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415)396- 9171

HA4S3 SWPPP

HA23
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04- SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $6, 117,000 02/22/05 49%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTCRS | NC 280 BEALE STREET $1, 240,466 03/ 09/ 05 20%
QAKLAND BAY BRI DCE 20 HAPPY VALLEY ROAD SAN FRANCI SCO CA 94105 $487,676 01/31/06 0
REPLACE BRI DGE FENDERS (415) 356- 6498
PLEASANTON CA 94566
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN C.C. MYERS | NC. LOURDES DAVI D $76, 939,663 03/ 10/ 04 12%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $23,107,867 03/25/04 30%
ACBR- 080 -(097) CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $1, 800, 225 09/ 16/ 06 0
| M 080 -(097) SAN FRANCI SCO, CA. 94130 (510) 622- 5660
SUSPENDED
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $185, 565,910 04/01/04 27%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURMVA ROAD $50, 579, 886 04/ 22/ 04 279
ACBR- 080 - (095) CONSTRUCT FOUNDATI ONS QAKLAND, CA 94607 $609, 862 05/ 26/ 07 °
| M 080 - (095) OAKLAND, CA 94607 (510) 286- 0538
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C I MANSON A JO NT COE, DOUG $1, 103,307,858 01/17/02 71%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND VENTURE 345 BURMA ROAD $865, 477,249 01/ 22/ 02 78%
ACl M 080 - (085) FROM 1.3 KM EAST OF THE YERBA BUENA P O BOX 1769 OAKLAND, CA. 94607 $20, 759, 654 04/ 15/ 07 °
| SLAND TUNNEL EAST PORTAL (510) 622-5101
REPLACE SFOBB EAST SPAN VANCOUVER WA 98668
HA4S3 SWPPP
04- SF-101-4.7/5.1 IN THE CI TY AND COUNTY OF SAN PROVEN MANAGEMENT | NC KHALI FE WALI D $27,585,942 09/18/03 98%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $25, 682,583 10/ 02/ 03 850
ACNH QL01- (049) TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $625, 759 09/ 12/ 05 0
FREEVWAY SAN FRANCI SCO CA 94111 (415) 356- 6622
W DEN CENTRAL FREEWAY
HA23 SWPPP
04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC FRANK DUAN $2,330,650 12/01/04 71%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD $301, 350 12/10/04 13%
ACST- QL01- ( 086) LYON STREET R CHVOND CA 94804 $57,850 03/ 03/ 06 0

PHG QLO1- ( 086)

HB4N WPCP

MODI FY TRAFFI C SI GNALS

NAVATO CA 94945

(510) 231- 7139
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04-SM 1-26.3/35.1 I'N SAN MATEO COUNTY I N HALF MOON BAY O GRADY PAVI NG | NC FRED BOOSHEHRI $522,539 04/18/05 58%

04- 2R2504 AND PACI FI CA AT VARI OUS LOCATI ONS 2513 WYANOTTE ST 2350 PAGE M LL RD $470,904 05/ 02/ 05 8994
RESURFACE ASPHALT CONCRETE PALO ALTO CA 94304 $18,000 09/ 30/ 05 0
MOUNTAI N VI EW CA 94043 (650) 222- 7241
HML WPCP
04-SV1-38.0/38.6 N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL TNC DAVE PANG $6, 736, 680 04/ 01/ 05 43%
04- 1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $2,343,221 04/13/05

ACST- 1187- (008)

P- 1187- (008)

HE14 SWPPP

MAR BOULEVARD

RETAI NI NG WALL AND ENMBANKMENT

ALAMO CA 94507

SAN FRANCI SCO CA 94105
(510) 774- 4396

$941, 013 01/18/06

35%

04- SM 84-27.7/28.2

I'N SAN MATEO COUNTY I N MENLO PARK AT

AMLAND

BASSAM BADR

$433,845 06/ 19/03

55%

04- 015124 RAVENSWOOD TRI ANGLE 3168 KNI GHTS BRI DGE RD 2350 PAGE MLL RD $378, 455 07/03/03 870
M Tl GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JOSE CA 95132 (650) 280- 4550
HE2 SWPPP
04-SWr101-3.6/11.9 N SAN MATEO COUNTY I N SAN MATEQ, DE SILVA GATES DARRYL SCHRAM $25, 868,626 01/17/03 100%
04-2357A4 BELMONT, SAN CARLOS AND REDWOOD Cl TY 11555 DUBLI N BLVD 650 | RENE STREET $25, 595,516 02/ 03/ 03 98%
ACNH Q101- (018) AT VARI QUS LOCATI ONS SAN JOSE CA 95110 $16,178 10/ 07/ 05 °
W DEN EXI STI NG HI GHWAY DUBLI N, CA 94568 (408) 277-5915
HB4C SWPPP
04-SWM-101-9.6/11.9 I'N SAN MATEO COUNTY I'N SAN MATEO AND RGW CONSTRUCTI ON DOUG I NORI $8, 892,514 02/15/01 0%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 105, 629 03/ 02/ 01 0%
ACNH P101- (963) AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 07/31/05 0
OF HI LLSDALE BOULEVA LI VERVMORE CA 94551 (650) 333- 4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S

04- SM 101-23.7/0

04-203804

HA21 WPCP

I'N SAN MATEO COUNTY | N BRI SBANE AT
SI ERRA PO NT OVERHEAD BRI DGE
RESTORE DECK JO NTS AND PADS

CALI FORNI A ENG NEERI NG
CONTRACTCRS | NC
20 HAPPY VALLEY ROAD

PLEASANTON CA 94566

ABELA, FERNANDO
280 BEALE STREET

SAN FRANCI SCO CA 94105
(415) 356- 6498

$397,590 05/20/ 05
$1,000 06/08/05
$1,000 11/30/06

41%
0%
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04-S0OL-12-1.8/4 I'N SOLANO COUNTY IN FAIRFIELD FROM O C JONES AND SONS INC CARL BUTTERS $1,767,202 08/10/05 0%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $0 08/18/05 0%
ACST- P012- ( 095) AVENUE SUI TE 106 $0 04/21/06 0
PHG- PO12- ( 095) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 SWPPP
04-S0L-29-.1/0 I'N SOLANO COUNTY I'N VALLEJO FROM 0.2 BAY CI TIES PAVING & GRADING  SIDHU BALJIT $808, 955 03/29/05 65%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI TI MEI NC 2320 COURAGE DRI VE $598, 588 04/ 11/ 05 4%
ACST- S029- (097) ACADEMY DRI VE | NTERSECTI ON PO BOX 6227 SUl TE 106 $255,281 10/ 25/ 06 0
PHG- S029- (097) W DEN ROADVAY FAI RFI ELD CA 94533
CONCORD CA 94524 (707) 648- 4081
HB1 WPCP
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE | NC BUTTERS, CARL $495,403 06/ 10702 0%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $448, 968 06/ 19/ 02 0%
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 05/15/06 0
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533
(707) 428- 2060 PLANT EST
HE14 SATI S
04-S0L-37-8.0/9.3 I'N SOLANO COUNTY I'N VALLEJO FROM NAPA OC JONES & SONS, [ NC. BUTTERS, CARL $21,620,970 12/18/01 97%
04-0T1414 Rl VER BRI DGE TO SONOMA BOULEVARD 285 MN DR $23, 872,079 01/07/02 98%
ACNH- P037- ( 096) CONSTRUCT FOUR LANE FREEWAY $11, 856 08/31/05 °
VALLEJO, CA 94589 (707) 428- 2060
HE14 SWPPP
04-S0OL-37-9.3/10.5 I'N SOLANO COUNTY I'N VALLEJO FROM 0.1 O C JONES AND SONS INC AND M CMAHANTESH ANI GOL $36, 444,887 12/11/02 90%
04-0T1444 KM WEST OF ENTERPRI SE STREET TO 0.6 M CONSTRUCTI ON | NC A $34, 852,086 12/ 26/ 02 93%
NH () KM EAST OF DI ABLO STREET JO NTVENTURE $518, 553 10/ 25/ 05 °
CONSTRUCT FREEWAY AND | NTERCHANGE 1520 FOURTH STREET (707) 648- 4044
HE14 SWPPP BERKELEY CA 94710
(510) 526- 3424
04-SOL-80-12.8/16.2 I'N SOLANO COUNTY I N FAI RFIELD AT FANFA T NC DAVE CHANG ZI $738,410 04/21/04 0%
04-0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $632, 659 05/ 06/ 04 0%
AClI M 080 - (343) ROADWAY EXCAVATI ON AND CONCRETE STE 103 $5,602 10/ 18/ 07 0
SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428- 2015 PLANT EST
HE13 SWPPP SATI S
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04- SOL-80-16.9/44.5 I'N SOLANO COUNTY AT VARI QUS LOCATI ONS DE SI LVA GATES CONSTRUCTI ON 2320 COURACGE DR $10, 044,972 01/14/05 54%
04- 444304 UPGRADE EXI STI NG MEDI AN BARRI ER 11555 DUBLIN BLV. P.O BOX STE#106 $8, 413,732 01/28/05 79%
ACI M 080 - (345) 2909 DUBLI N, CA 94568 FAl RFI ELD $605, 134 11/21/05 0
11555 DUBLI N BLV. CA 94533
(707) 428- 2015
HA27 SWPPP DUBLI N CA 94568
04-SOL-80-17.6/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GH LOTTI BROS CARL BUTTERS $487,854 07/ 05/ 05 0%
04- 446104 WESTBOUND 80 OFF RAMP AT COLI VER ROAD525 JACOBY STREET 2320 COURACGE DRI VE $0 07/12/05 0%
AClI M 080 - (346) TRAFFI C SI GNAL AND W DEN ROADWAY SUI TE 106 $0 04/07/06 0
G 080 -(346) SAN RAFAEL CA 94901 FAI RFI ELD CA 94533
(707) 428- 2060
HB1 WPCP
04- SOL-80-42.4/0 I'N SOLANO COUNTY NEAR DAVI S AT PUTAH AMERI CAN Cl VI L CONSTRUCTORS MANGLO PERPETUO $288, 034 05/12/05 7%
04- 2R9304 CREEK BRI DCE 3701 MALLARD DRI VE 2320 COURAGE DRI VE $287,792 05/26/05 94%
RESURFACE BRI DGE DECK SUI TE 106 $58,901 09/ 14/ 05 0
BENI CI A CA 94510 FAI RFI ELD CA 94533
(707) 428- 2029
HVBH WPCP
04- SOL-680-.3/1 I' N SOLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $72,963,985 12/20/01 100%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $64, 548,629 01/ 08/ 02 939
AClI M 680 - (054) AND 780 | NTERCHANGE SUTI E 200 $826,270 08/31/06 0
CONSTRUCT BRI DGE | NTERCHANGE BENI CI A CA 94510 MARTI NE, CA 94553
(925) 957- 2007 OVER RUN
HE2 SWPPP
04-SOL-680-1.5/0 I'N SOLANO COUNTY I N BENI CIl A AT THE DI ABLO CONTRACTORS LIU, AGNES $7, 273,203 10/ 20/ 00 0%
04- 013084 TRl BRI DGE MAI NTENANCE STATI ON NO. 7 CROW CANYON COURT, SUI TE 4585 PACHECO BLVD, $7,190,273 11/01/00 0%
CONSTRUCT NAI NTENANCE FACI LI TY SUl TE 200 $280 10/11/05 0
100, SAN RAMON, CA 94583 MARTI NEZ, CA 94553
(925) 957- 2073 PLANT EST
HE2 SWPPP SATI S
04-SOL-680-1.6/1.9 I'N SOLANO COUNTY IN BENICIA FROM 0.5 PClI CONSTRUCTORS I NC. 2100 4585 PACHECO BLVD. $5,794,212 08/12/04 62%
04- 006084 KM EAST OF | NDUSTRI AL WAY TO 1.0 KM GOODYEAR ROAD BENICIA CA MART| NEZ $5, 563,467 09/ 02/ 04 90%
WEST OF LAKE HERVAN ROAD 94510 CA 94553 $440,920 02/02/06 ?

HE2 SWPPP

M TI GATI ON WETLAND

(925) 250- 5654



State of California Department of Transportation

Page 14
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 04
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-1-19. 0/ 25 I'N SONOVA COUNTY I'N JENNER FROM NORTH BAY CONSTRUCTI ON LEGALLEE, DALE $384, 815 05/12/05 100%
04- 2R2204 RUSSI AN RI VER TO 2.3 KM SOUTH COF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $374,936 05/ 23/ 05 100%
MEYERS GRADE ROAD BLDG A $0 07/21/05 0
RESURFACE ASPHALT CONCRETE PETALUMA, CA SANTA ROSA, CA 07/ 27/ 05
(707) 566- 3956 COMPLETED
HML WPCP
04- SON-12-15.3/29. 4 I'N SONOVA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORP. OF CALIFORNIA LEGALLEE, DALE W $333,061 04/07/05 64%
04- 443584 TREAT BRI DGE DECKS AND JO NT SEALS 3529 E WOOD STREET 4030 OCCl DENTAL ROAD, $292, 217 04/ 20/ 05 85%
BLDG A $41,949 09/ 21/ 05 0
PHOENI X, AZ 85040 SANTA ROSA, CA 95401
(707) 566- 3956
HA21 WPCP
04-SON-12-30. 7/0 I'N SONOVA COUNTY NEAR GLEN ELLEN AT W BRADLEY ELECTRIC INC $127,815 07/07/05 0%
04- 1A5704 THE | NTERSECTI ON OF STATE ROUTE 12 90 HI LL ROAD $0 07/20/ 05 0%
ACST- P012- (094) AND ARNOLD DRI VE $0 0
PHG- P012- (094) IINSTALL TRAFFIC SI GNALS NOVATO CA 94945
(415) 898- 1400
HB1 WPCP
04- SON-12-34.8/34. 8 I'N SONOVA COUNTY AT BOYES HOT SPRING BLUE [ RON, [ NC. LEGALLEE, DALE W $658, 130 04/ 26/ 04 100%
04-219874 AT 0.1 KM SOUTH OF FETTER AVENUE 1722 3RD STREET 4030 OCCl DENTAL ROAD, $594, 551 05/ 07/ 04 100%
REPLACE CULVERT BLDG A $0 07/29/05 0
SACRAMENTO SANTA ROSA, CA 95401 08/ 01/ 05
(707) 566- 3950 OVER RUN
HA22 SWPPP
04-SON-37-.473.2 N SONOVA COUNTY ABOURT 12 KM EAST OF M BUMGARNER | NC HAL STREATER $589, 275 02/ 22/ 05 0%
04- 291504 NOVATO FROM 0.7 KM EAST OF MARI N 1175 GREENVI LLE RQAD 1009 CLEGG COURT STE $0 03/08/05 0%
ACST- P037- (124) COUNTY LINE TO 1.2 KM VWEST OF ROUTE A $0 °
PHG- PO37- ( 124) 37 AND 121 SEPARATI ON LI VERMORE CA 94550 PETALUMA CA 94954
CONSTRUCT MEDI AN BARRI ER (707) 781- 2640
HB1 WPCP
04-SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOMA CREEK 2475 STOCKTON ST 202 4TH STREET $564, 208 07/ 09/ 03 0%
BRI DGE SANTA ROSA $1,918 03/ 25/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SON-101-3.5/3.9 N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS, | NC CANERON,  JANES $9, 385,068 09/ 29/ 04 35%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON CT, SU TE 100 4030 OCClI DENTAL ROAD, $2,872,510 10/13/04 31%
ACNH- QLO1- (058) NORTH OF 110 AND 116 SEPARATI ON AND BLDG A $115,322 07/ 25/ 06 0
OVERHEAD SAN RAMON, CA 94583 SANTA ROSA, CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 566- 3956
HA21 SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,691,104 12/17/03 80%
04- 130214 0.3 KM SOQUTH TO 1.0 KM NCORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 689,882 12/26/03 08%
ACNH- QLO1- (027) ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $131,963 10/ 15/05 0
CML.- 5379- (010) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
(707) 566- 3956
HB6 SWPPP
HB4N
04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY | N AND NEAR SANTA  GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $3,905,018 06/22/04 53%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $2, 818,993 07/06/ 04 7206
ACNH- QLO1- (050) CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $97,092 04/06/06 0
ALAMD, CA (707)576- 2404
HB5 SWPPP
04- SON- 101-52.2/0 I'N SONOVA COUNTY | N CLOVERDALE AT CONDON- JOHNSON & ASSQOCI ATES HAL STREATER $709,985 12/07/04 94%
04- 278904 KI NG RI DGE HEI GATS P O POX 12368 1009 CLEGG COURT, STE $586, 010 12/15/04 84%
SLOPE STABI LI ZATI ON A $0 07/29/05 0
OAKLAND CA 94606 PETALUVA CA 94954
(707) 781- 2640
HA23 WPCP
04-VAR--/0 I'N SAN FRANCI SCO AND SAN MATEO METROPOLE FRED BOOSHEHRI $433,772 04/ 27/ 05 38%
04- 290004 COUNTI ES AT VARI QUS LOCATI ONS P. O BOX 1632 2350 PAGE M LL RD $249, 300 05/13/05 57%
REPLACE | NLET GRATES PALO ALTO CA 94304 $122, 050 11/30/05 0
LAKE FOREST CA 94706 (650) 222- 7241
HA22 WPCP
Totals: Authorized Final Amt: $3, 693, 663, 988 Completed to Date: $2, 830, 834, 204  work ThisMonth: $70, 804, 062
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04- ALA- 13- 4.
04- ALA- 13-5.
04- ALA- 13- 6.
04- ALA- 13- 8.
04- ALA- 24- 1.
04- ALA- 80-7.
04- ALA-92- 2.
04- ALA- 123-/

04- ALA-580-45. 8/ 46. 9
04- ALA-580-47.8/47.9
04- ALA-880-15.4/17.9
04- ALA-880-32.7/ 34
04- ALA- 880- 34. 8/ 35

04- ALA- 880-/

719.
0/ 5.
4/ 9.
2/ 8.
8/ 6.

1/8

6/ 6.

5.2

2.9

N © OO O O

04-CC-4-22.2/23.8

04- CC- 4- 25. 8
04- CC-4-/9. 2
04- CC- 4- 8. 4/

04- CC-80-3.4/3.8
04-CC-80-13.7/14.1

04-CC-123-/2

/31

8.7

.2

04- CC-580-6.1/7.8

Statement of Ongoing Contracts - Index

Contract

04- 1R0424
04- 443404
04- 270704
04- 247504
04- 0C6804
04- 181634
04- 045064
04- 249714
04- 162004
04-181794
04- 243004
04- 292364
04-2923A4
04-2332U4
04-229014
04- 0C7104
04- 2R8504
04- 263604
04- 158004
04- 013094
04- 270204
04-0438U4
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04- CC- 680-15. 6/ 24.3
04- CC-680-23.9/24.9
04- CC-680-24.6/25.1
04- CC-680-24.9/25.5
04- CC-680-/.6

04- MRN-101-.1/.9

04- MRN-101-.1/.2

04- MRN- 101-8.3/8. 4
04- MRN- 101-12.8/18.6
04- MRN- 101-13. 2/ 22. 3
04- NAP-29-4.4/5. 2
04- NAP- 29-6.9/0

04- NAP-29-/3.6

04- NAP-121-5.0/5.7
04-SCL-9-.7/.8

04- SCL-17-.6/.9

04- SCL-85-22.1/22.6
04- SCL-87-6.5/8.9
04- SCL-87-/5.1

04- SCL- 101-39. 3/41
04- SCL- 101-44. 6/ 45
04- SCL- 101-45.5/45.9

Statement of Ongoing Contracts - Index

Contract

04-2285U4
04- 006054
04- 006044
04- 006034
04- 228444
04- 251304
04- 1A9604
04- 226134
04- 2R9804
04- 443534
04- 0A0504
04- 2R9004
04- 1R8324
04- 253804
04- 278204
04- 2R9604
04-1S73A4
04- 4874V4
04- 4396U4
04- 487604
04- 299604
04- 284904

Page
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04- SCL-101-/17.6

04- SCL-130-3.1/6
04- SCL-280-/2.7
04- SCL- 280- 2. 3/ 2.
04- SCL- 280- 2. 8/ 4.
04- SCL- 880- 3. 6/ 5.
04- SCL- 880-6. 0/ 7.
04- SCL- 880-9.9/10.5
04- SF-80-4.6/5

04- SF-80-4.9/5.9
04- SF-80-6.0/7.5
04- SF-80-7.8/8.2
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04-SM 1-26.3/35.1
04- SM 1-38.0/38.6
04- SM 84-27.7/28.2
04- SM 101-3.6/11.9
04- SM 101-9.6/11.9
04- SM 101-23.7/0

N B~ b~ O

Statement of Ongoing Contracts - Index

Contract

04- 0C7504
04- 2R9504
04- 0C7704
04- 244604
04- 237604
04- 253404
04- 122914
04- 285524
04-248214
04- 0435V4
04- 049044
04- 0120R4
04- 0120E4
04- 012024
04-291004
04-171204
04- 2R2504
04-1123C4
04- 015124
04- 2357A4
04- 235724
04- 203804
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04-SOL-12-1.8/4
04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-37-9.3/10.5
04-SOL-37-8.0/9.3
04- SOL- 80-12.8/16. 2
04- SOL- 80-16.9/44.5
04- SOL- 80-17.6/0
04- SOL-80-42.4/0
04- SOL-680-1.5/0
04- SOL-680-.3/1

04- SOL-680-1.6/1.9
04- SON- 1- 19. 0/ 25
04- SON-12-15.3/29. 4
04- SON-12-30.7/0
04- SON-12-34.8/34.8
04- SON-37-.4/3.2
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-52. 2/0

Statement of Ongoing Contracts - Index

Contract

04- 444104
04- 299204
04- 0T14C4
04- 0T1444
04- 0T1414
04- 0T1644
04- 444304
04- 446104
04- 2R9304
04- 013084
04- 006064
04- 006084
04- 2R2204
04- 443584
04- 1A5704
04-219874
04- 291504
04-0T0424
04- 276004
04- 130214
04- 272424
04- 278904
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- VAR--/0 04- 290004 15

04

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $2, 693, 183, 940
FEDERAL Al D ( PRI MARY) $383, 667, 558
FEDERAL Al D ( SECONDARY) $72,137,521
STATE H GHMAY $256, 661, 619
STORM DAMAGE REPAI R $25, 507, 777

$262, 505, 573
$3, 693, 663, 988

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
04 $4, 753, 123
$4, 753, 123

Work completed this Period:

Work Comp

$2, 281, 796, 905
$275, 736, 297
$48, 820, 779
$133, 829, 095
$16, 963, 376
$73, 687, 753
$2, 830, 834, 204
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